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May 11, 2012 
1. OTD II Schedule Meeting –  

a. FWI is awaiting to receive a schedule of values for the electrical work from Roadway Engineering. 
b. Reminded FWI that they have not provided CEM-3101s for their materials.  Additionally, they need to 

provide a shoring/excavation plan for work at the abutment.  Also need specific crane loads for their 
request to stage off the cantilevered deck. 

c. FWI requesting information on the F/W piles driven at bents 19AR and 20R – want to know if there were 
any subsurface obstructions and whether the piles were later extracted or cut off below mudline. 

d. FWI believes that they will be using Central Concrete over CEMEX. 
e. Access – FWI’s attention was directed to the two specific Special Provision sections dictating that an 

access route be maintained through the jobsite.  With no protest, they offered up that they will be 
looking into the use of skewed bents.  However, there may be instances where access will be cut off for 
periods of time when a service crane is parked on the access road. 

2. Contacted Aaron Prchlik, METS, and left him a message regarding the Lubron pre-weld meeting.   Kavian will 
have the PCQCP comments ready today. 

3. Contacted Mohan Char and Todd Dudley, AECOM, and walked them through the Department’s concerns with 
their markups.  Noted that a revision to the submittal was received which is more reflective of that approved on 
Phase 1 of the project.  They agreed that their comments will work towards a document that is “Approved as 
Noted.”  Forwarded them a copy of the as-bid Special Provisions set. 

4. Assigned preliminary falsework review to Hubert Wong and Francis O’Malley. 
5. Contacted by Surveys regarding Drainage System 16g.  Based upon their plan reviews, there is an error in the 

stationing.  Forwarded information to Gabriel TCruz the Project Engineer. 
6. Checked in on Moffatt & Nichol with regards to permissible deck loads for materials storage on the OTD I decks. 
 
 
May 12, 2012 
1. No work on Site by FWI. 


